
The Seminar Group has assembled a diverse group of top 
Construction Law Professionals who practice in and 
understand the issues of complex public and private 
construction in the Pacific Northwest region and 
nationally. This seminar will cover critical-path schedule 
and delay concepts and principles essential for 
understanding and presenting project delay issues and 
claims, as well as advanced technical and legal concepts 
and strategies for addressing schedule delay, disruption, 
and acceleration claims.

Our panel of expert speakers will address the most 
challenging issues that arise in managing project schedules 
and delays and will present cutting-edge techniques for 
documenting, analyzing, and presenting project schedule 
delay events, providing guidance on how to avoid, 
negotiate, and resolve these disputes.

Who Should Attend:

Architects
Attorneys
Contractors
Engineers

Seminar Overview



Construction Project Scheduling & Delay 
Claims
Friday, March 20, 2020

9:00
PDT

Introduction and Overview 
Tymon Berger, Program Co-Chair

PNW Construction Law

Brendan J. Peters, AIA, Program Co-Chair
Perkins Coie LLP

9:10 Basics and Concepts of Project Scheduling 
and Delay Claims 
Activities & relationships; starts, finishes, 
durations, forward and backward passes, and float; 
how the critical path is determined; identifying and 
calculating delay and determining causation; quick 
and simple demonstration of how time-impact 
analyses are effected in a CPM schedule; delay 
versus acceleration versus disruption (impact and 
lost productivity); mitigating delay impacts, pacing, 
and concurrent delay; eight common schedule 
analysis techniques and the procedures and 
assumptions built into each technique 

Brendan J. Peters, AIA
Perkins Coie LLP

John Rewolinski, Project Manager
Hainline & Associates, Inc.

10:15 Break 

10:30 Owner Issues 
A discussion of certain hot-button issues for 
owners, including weather delays, scheduling for 
multi-phase projects, liquidated damages, and 
mitigation measures. 

James Hansen, Emeritus Director
Construction & Planning, Bethel School District

Kyle McLeod, Project Manager
Hainline & Associates, Inc.

James Stoner, PE, President & COO
Hainline & Associates, Inc.

11:30 Analyzing and Computing Damages / Use of 
Experts 
Analysis methodologies; analysis tools; quantifying 
delay, impact, disruption, inefficiencies, and lost 
productivity damages; unabsorbed and under-
absorbed overhead (Eichleay); typical defenses and 
counterclaims 

Jeffrey L. Ottesen, PhD, PE, PSP, CFCC
Alta Cascade, Inc. 

12:15 Midday Break 

1:30 Legal Issues 
Legal anatomy of a delay claim, understanding its 
implications, and the battle over causation; Spearin
 Doctrine, duty to perform versus duty to cooperate 
with performance, and delay; allocated and 
unallocated risks, control, and excusable, 
inexcusable, and compensable delays; concurrent 
and apportioned delays; pacing; directed and 
constructive acceleration; notice and claim 
preservation obligations; documenting the delay 
and burdens of proof in establishing causation; 
actual, consequential, and liquidated damages 

Tymon Berger
PNW Construction Law

2:30 Cumulative Impacts 
Components of cumulative impact claims; methods 
of measuring cumulative impact costs and 
damages; case law regarding cumulative impact 
claims; role of change orders and change order 
language; effect of contractual notice and claim 
requirements on cumulative impact claims; 
contractual limitations on cumulative impact 
claims; documentation of cumulative impacts; 
cumulative impacts and the cardinal change 
doctrine 

Evan A. Brown
Groff Murphy PLLC

Michael P. Grace
Groff Murphy PLLC

3:30 Break 

3:45 Case Studies 
Examples from OAC Services, Inc. and FTI 
Consulting, Inc. 

F. Burak Evrenosoglu, PE, CCP, PSP, CCCM
Managing Director, Forensic & Litigation Consulting

FTI Consulting, Inc.

Katharyn Getchell, CCP, PSP, Project Controls Mgr.
OAC Services, Inc.

Christopher Heger, Assoc. DBIA, LSSBB
Chief Innovation Officer/Senior Associate

OAC Services, Inc.

5:00 Adjourn 



Tymon Berger, Program Co-Chair, is an attorney at PNW 
Construction Law who represents builders and owners with 
construction disputes. His construction experience spans 24 
years, beginning in the field managing work for three of the 
largest contractors in the U.S. He serves on the legal & 
legislative affairs committee for the AGC of Washington.

Brendan J. Peters, AIA, Program Co-Chairs, is a partner 
with Perkins Coie LLP in the firm’s Litigation practice. He 
focuses on construction litigation, construction 
transactions, and complex commercial litigation. He has 
over 15 years of combined experience in the legal and 
construction fields. Before becoming an attorney, he was 
an architect.

Evan A. Brown is an attorney at Groff Murphy PLLC. He 
serves as counsel to construction industry and government 
contracts clients. His practice includes bid protests; 
contract negotiation/procurement; complex litigation, and 
dispute resolution arising from public and private 
construction projects, including trial, mediation, and 
arbitration.

F. Burak Evrenosoglu, PE, CCP, PSP, CCCM,
Managing Director with FTI Consulting, Inc., is in the 
Construction Solutions practice in the Forensic & 
Litigation Consulting segment. He has 20 years’ 
construction management experience in transportation, 
heavy oil upgrading, power plants, microelectronics, 
manufacturing, and commercial buildings.

Katharyn Getchell, CCP, PSP, is a Project Controls 
Manager for OAC Services, Inc. She has more than 30 
years’ experience in program and project planning, 
scheduling, budget development and cost controls. She has 
worked as a scheduling consultant for both owners and 
contractors and knows the value of a well-developed 
construction schedule.

Michael P. Grace is a partner with Groff Murphy PLLC 
where he provides counsel to contractors, design 
professionals, and other construction industry clients. His 
practice spans all phases of the construction process, from 
bid protests and contract negotiation to course of 
construction issues and resolution of construction claims 
and disputes.

James Hansen is the Emeritus Director of Construction 
and Planning for the Bethel Public School District. He was 
responsible for implementing a Capital Construction Bond 
Program with a work value exceeding $650 million in 
today dollars. He has 44 years of experience and is a 
nationally recognized speaker on the use of wood in school 
construction.

Christopher Heger, Assoc. DBIA, LSSBB, is the Chief 
Innovation Officer and a Senior Associate with OAC 
Services, Inc. He is a respected builder with more than 25 
years of experience in healthcare, biopharmaceutical, and 
complex office projects. He utilizes business science and 
strong leadership skills to unify teams and build a learning 
culture.

Kyle McLeod is a Project Manager with Hainline & 
Associates, Inc. He has over 20 years of experience as an 
Owner Representative in construction and design.  He has 
worked with diverse groups on sensitive and polarizing 
issues, presented to elected officials and boards, 
successfully managed concurrent projects, and delivering 
sustainably built environments.

Jeffery L. Ottesen, PhD, PE, PSP, CFCC, is a principal 
of Alta Cascade, Inc. He has over 30 years’ professional 
experience in civil engineering, planning, CPM scheduling, 
construction management and ADR services. In the last 20 
years, he has been involved extensively in dispute 
resolution and EPC contractor management process 
improvements.  

John Rewolinski is a Project Manager at Hainline with 
more than 17 years of experience in the Construction 
industry. He is an expert in project scheduling and is highly 
skilled in the application of multiple scheduling platforms 
including Primavera P6, MS Project, as well as VR 
applications for construction and 4D scheduling.

James Stoner, PE, serves as President & COO of Hainline 
& Associates, Inc. He has over 25 years of experience in 
the design and construction industry. His primary areas of 
specialty include construction consulting & scheduling, 
schematic & construction document budgeting, 
constructability review, value engineering, change order 
negotiation, and commissioning.

Faculty - Construction Project Scheduling & Delay Claims



Credits

WA MCLE
This course has been approved for 6.0 hours of law and legal  CLE credit by the Washington MCLE board 
(Live Credits for Webcast). Self-Study credit will be available, specific credit amount to be determined.

OR CLE
This course has been approved by the Oregon State Bar for 6.0 general CLE credits (Live Credits for 
Webcast).

CA CLE
The Seminar Group is a State Bar of California approved MCLE provider; therefore, this course is 
approved for 6.25 general CLE credits (Live Credits for Webcast).

AIA
This course has been approved by The American Institute of Architects for 6.25 LU’s (Live Credits for 
Webcast). Credits for recorded courses not available. The Seminar Group is an AIA CES Approved 
Provider.

Contractors & Engineers
Contractors and engineers may qualify for continuing education hours through the American Institute 
of Constructors or the Construction Management Association of America.

Location

Live Webcast broadcasted from Seattle, WA

LIVE WEBCAST broadcast from Seattle, WA 

Phone: 206-463-4400

Due to growing health concerns regarding the spread of COVID-19, The Seminar Group has opted to hold 
Construction Project Scheduling & Delay Claims seminar strictly webcast.

Fees

Live Webcast: 
Attorney $529.00

Government / Tribal / Non-Profit $429.00

Other Professionals $429.00

Student / Professor $329.00

Pre Order On Demand: 
All Sessions $529.00

Single Session $99.00

Pre Order MP3 Download: 
All Sessions $529.00

Single Session $99.00

Pre Order Materials Download: 
All Sessions $169.00

Pre Order Printed Materials: 
All Sessions $199.00

Go to our website to register:
www.TheSeminarGroup.net or call our office at 
206-463-4400. You can also contact us at 
info@theseminargroup.net or by mail to The 
Seminar Group, P.O. Box 523, Vashon, WA 
90870.

CANCELLATION POLICY: We will refund 
your tuition, less a $50 cancellation charge, if 
we receive your cancellation by 3/13/20. No 
refunds will be given after this date. Please 
note that if you do not cancel by the deadline 
and/or do not attend, you are still responsible 
for payment.

Register at

TSGregistration.net/5928

Construction Project Scheduling & Delay Claims
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